Wed 1/2/02 2:13 PM

Run 2b Silicon Schedule

ID [Task Name | Duration | Start | Finish [ Predecessors Comment on Changes
1 Run 2b Silicon 2112 w Mon 10/2/00 Wed 12/22/04
2 Sensors 159.4 w Mon 10/2/00 Tue 12/9/03
3 Probing Equipment Setup 90.2 w Mon 10/2/00 Mon 7/22/02
12 CINVESTAV Site 40 w Mon 10/1/01 Mon 7/22/02
13 Procure hardware 16 w Mon 10/1/01 Thu 1/31/02
19 Stony Brook Site 40 w Mon 10/1/01 Mon 7/22/02
20 Procure hardware 16 w Mon 10/1/01 Thu 1/31/02
79 L2-L5 Sensors 111 w Mon 9/17/01 Mon 12/8/03
80 Preproduction 49 w Mon 9/17/01 Tue 9/10/02
82 Order preproduction sensors 4w Wed 12/12/01 Thu 1/17/02 81
83 Develop masks 5w Wed 12/12/01 Thu 1/24/02 | 81
101 Readout System 145 w Tue 9/4/01 Mon 8/2/04
156 L2-L5 Hybrids 94.4 w Tue 9/4/01 Mon 7/28/03
157 Prototypes 414w Tue 9/4/01 Wed 7/3/02
158 Develop prototype specifications 16 w Tue 9/4/01 Fri 1/4/02 | 136FF+4 w reduced desf from 0.5, etf from 0.3
199 L1 Digital Jumper Cables 59.4 w Thu 11/29/01 Thu 2/13/03
200 Design cables 6w Thu 11/29/01 Fri 1/18/02 136
229 L1 Junction Cards 78 w Thu 11/29/01 Wed 6/25/03
230 Design cards 4w Thu 11/29/01 Fri 1/4/02 | 136
313 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
321 LO-L1 barrel assembly 127 w Mon 8/6/01 Thu 2/26/04
322 LO Barrel 127 w Mon 8/6/01 Thu 2/26/04
330 LO structures 127 w Mon 8/6/01 Thu 2/26/04
331 Materials R&D 22w Mon 8/6/01 Fri 1/18/02
352 L1 Barrel 109.8 w Mon 8/6/01 Thu 10/16/03
360 L1 structures 109 w Mon 8/6/01 Fri 10/10/03
362 Design sensor supports 13w Tue 10/16/01 Fri 1/25/02 | 361
364 Design cooling tubes and connections 4w Thu 12/20/01 Fri 1/25/02  362FF
365 Design support of readout 10w Tue 11/6/01 Fri 1/25/02 | 362FF reduced desf from 0.25
385 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
393 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
435 Stave shells 70.2w Mon 10/1/01 Tue 3/4/03
436 Design stave shells 16 w Mon 10/1/01 Thu 1/31/02
535 Cylinders 110 w Thu 11/29/01 Thu 2/19/04
553 South extension cylinder 722w Thu 11/29/01 Wed 5/14/03
554 Prototype z = 830 membrane 4w Thu 11/29/01 Fri 1/4/02 | 315
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